

**MONTANA CDBG PROGRAM and NSP
October 2013 GRANT ADMINISTRATION MANUAL**

TABLE OF CONTENTS

CHAPTER I -- PROJECT START-UP

I.	OVERVIEW	1-2
II.	APPLICABLE REQUIREMENTS.....	1-3
	A. FEDERAL.....	1-3
	B. STATE.....	1-4
III.	STEPS FOR PROJECT START-UP.....	1-5
	A. GRANT AWARD LETTER.....	1-5
	B. PREPARING THE CONTRACT.....	1-5
	C. AMENDING THE CONTRACT.....	1-7
	D. INCURRING START-UP COSTS.....	1-7
	1. Environmental Exemption for Administrative Activities.....	1-8
	2. Reimbursement of Activities.....	1-8
	E. ATTENDING CDBG GRANT ADMINISTRATION WORKSHOP.....	1-9
	F. ESTABLISHING A MANAGEMENT PLAN FOR PROJECT ADMINISTRATION.....	1-9
	1. Administration by Public Employees.....	1-11
	2. Management by Private Contractor/Consultant.....	1-12
	G. ESTABLISHING A PROGRAM INCOME PLAN.....	1-13
	H. PREPARING THE PROJECT IMPLEMENTATION SCHEDULE.....	1-14
	1. Project Start-up Requirements.....	1-14
	2. Commitment of Non-CDBG Resources.....	1-14
	3. Timely Project Completion.....	1-15
	4. Applications on Behalf of Rural Special Improvement Districts (RSID's).....	1-16
	I. ADDITIONAL START-UP ACTIVITIES.....	1-16
	J. COMPLETING SIGNATURE AND DEPOSITORY FORMS.....	1-17
	K. ESTABLISHING PROJECT FILES.....	1-18
	EXHIBITS.....	1-23

CHAPTER 2 -- ENVIRONMENTAL REVIEW

I.	OVERVIEW.....	2-2
II.	APPLICABLE REQUIREMENTS.....	2-7
	A. FEDERAL.....	2-7
	B. STATE.....	2-10
III.	GRANTEE RESPONSIBILITIES.....	2-11
IV.	ENVIRONMENTAL FINDING A.....	2-15
V.	ENVIRONMENTAL FINDING B.....	2-17
VI.	ENVIRONMENTAL FINDING C.....	2-24
VII.	ENVIRONMENTAL FINDING D.....	2-29
VIII.	ENVIRONMENTAL FINDING E.....	2-35
IX.	OTHER ENVIRONMENTAL ISSUES.....	2-36
	A. LEAD-BASED PAINT.....	2-36
	B. ASBESTOS.....	2-37
	C. RADON.....	2-38
	EXHIBITS.....	2-40

CHAPTER 3 -- PROCUREMENT STANDARDS

I.	OVERVIEW.....	3-2
A.	PROCUREMENT STANDARDS.....	3-2
B.	REQUIREMENTS.....	3-2
II.	APPLICABLE REQUIREMENTS.....	3-3
A.	FEDERAL.....	3-3
B.	STATE.....	3-3
III.	GRANTEE RESPONSIBILITIES.....	3-4
A.	CODE OF ETHICS.....	3-4
B.	CONFLICTS OF INTEREST.....	3-4
C.	GENERAL PROCUREMENT POLICIES.....	3-6
D.	CONTRACTING WITH DISADVANTAGED BUSINESS ENTERPRISES.....	3-7
E.	PROCUREMENT PROCEDURES.....	3-7
F.	SELECTING THE METHOD OF PROCUREMENT.....	3-8
1.	Procurement of Grant Management Services.....	3-8
2.	Procurement of Architectural / Engineering, or Surveying Services.....	3-11
3.	Procurement by HUD's "Small Purchase" Procedures.....	3-11
4.	Procurement by Competitive Sealed Bid.....	3-13
5.	Sole Source Procurement (Noncompetitive Negotiation)	3-14
6.	Procurement by Competitive Proposals.....	3-15
G.	PREPARING A REQUEST FOR QUALIFICATIONS OR A REQUEST FOR PROPOSALS.....	3-16
H.	SOLICITING PROPOSALS.....	3-17
I.	PRIOR COMMITMENTS TO CONSULTANTS.....	3-18
J.	REVIEWING PROPOSALS AND SELECTING THE CONSULTANT.....	3-19
K.	CHECKING REFERENCES.....	3-20
L.	MDOC DEBARMENT CHECK AND REVIEW OF PROCUREMENT PROCEDURES....	3-21
M.	CONTRACT PRICING AND METHOD OF COMPENSATION.....	3-22
N.	PREPARING THE CONTRACT.....	3-24
O.	RECORD KEEPING REQUIREMENTS.....	3-25
P.	CONTRACT ADMINISTRATION AND SUPERVISION.....	3-25
EXHIBITS.....		3-27

CHAPTER 4 -- FINANCIAL MANAGEMENT

I.	OVERVIEW.....	4-2
II.	APPLICABLE FEDERAL AND STATE REQUIREMENTS.....	4-2
A.	FEDERAL REQUIREMENTS.....	4-2
B.	STATE REQUIREMENTS.....	4-3
III.	PROGRAM REQUIREMENTS.....	4-3
A.	PROJECT BUDGET.....	4-3
B.	PROJECT ADMINISTRATION COSTS.....	4-4
C.	LOCAL DEPOSITORY ACCOUNT.....	4-4
D.	PROJECT DRAWDOWNS.....	4-4
E.	REPORTING REQUIREMENTS.....	4-7
F.	TWO PERCENT RETAINAGE.....	4-7
G.	INTERIM FINANCING.....	4-8
H.	PROPERTY MANAGEMENT AND DISPOSITION.....	4-8
I.	RETENTION – DOCUMENTS/RECORDS/REPORTS.....	4-8
IV.	PROGRAM INCOME AND REVOLVING LOANS.....	4-9
V.	GENERAL ACCOUNTING REQUIREMENTS.....	4-9
A.	STANDARDS FOR ACCOUNTING SYSTEMS.....	4-9

B. FUND ACCOUNTING.....	4-10
C. FUND TYPE AND ACCOUNT GROUP TO BE UTILIZED.....	4-10
D. BASIS OF ACCOUNTING.....	4-11
E. FUND AND ACCOUNT STRUCTURE.....	4-11
F. FIXED ASSET ACCOUNTING.....	4-24
G. BASIC ACCOUNTING RECORDS.....	4-27
H. FINANCIAL REPORTS.....	4-28
VI. INTERNAL CONTROL.....	4-29
EXHIBITS.....	4-30

CHAPTER 5 -- CIVIL RIGHTS

I. OVERVIEW.....	5-2
II. APPLICABLE REQUIREMENTS.....	5-5
A. FEDERAL.....	5-5
1. The Federal Hatch Act.....	5-6
2. Title VII of the Civil Rights Act of 1964.....	5-5
3. Cranston-Gonzalez National Affordable Housing Act of 1990.....	5-6
4. Section 504 of the Rehabilitation Act of 1973.....	5-6
5. Americans with Disabilities Act (ADA) of 1990.....	5-8
6. Architectural Barriers Act of 1968.....	5-8
7. Fire Administration Authorization Act of 1992.....	5-8
8. The Age Discrimination Act of 1975.....	5-8
9. Equal Employment Opportunities under HUD Assisted Contracts.....	5-9
10. Title VIII of the Civil Rights Act of 1968, as amended by the Fair Housing Amendments Act of 1988.....	5-9
11. Fair Housing Act.....	5-9
12. Section 3 of the Housing and Urban Development Act of 1968.....	5-10
13. Women's Business Enterprises and Minority Business Enterprises.....	5-11
14. 24 CFR, Part 85 - HUD Administrative Requirements for Grants (Basic Federal Regulations - Grants and Cooperative Agreements to State, Local, and Federally Recognized Indian Tribal Governments)	5-12
15. EEOC Compliance Manual, National Origin Discrimination.....	5-12
B. STATE.....	5-12
III. GRANTEE RESPONSIBILITIES.....	5-14
1. PROGRAM BENEFITS.....	5-14
2. GRANTEE HIRING AND EMPLOYMENT PRACTICES.....	5-15
3. CONTRACTOR AFFIRMATIVE ACTION.....	5-17
4. FAIR HOUSING.....	5-20
5. ACTIONS TO AFFIRMATIVELY FURTHER FAIR HOUSING.....	5-21
6. HANDICAPPED ACCESSIBILITY REQUIREMENTS.....	5-23
1. Accessible Communications.....	5-25
2. Access to Employment.....	5-28
3. Access to Program Benefits.....	5-29
4. Physical Accessibility to Programs.....	5-30
5. Data and Documentation.....	5-32
IV. RECORD KEEPING REQUIREMENTS.....	5-33
A. Local Project Civil Rights File.....	5-33
B. Data Collection Requirements for Ethnicity and Race.....	5-34
EXHIBITS.....	5-36

CHAPTER 6 -- LABOR STANDARDS

I. OVERVIEW.....	6-2
------------------	-----

II.	APPLICABLE REQUIREMENTS.....	6-2
A.	FEDERAL.....	6-3
1.	Contract Work Hours and Safety Standards Act.....	6-3
2.	Copeland "Anti-Kickback" Act.....	6-4
3.	Davis-Bacon Related Acts.....	6-4
4.	More Information About Davis-Bacon Act Compliance (website)	6-7
5.	Labor Standards and Projects Within Indian Reservations.....	6-7
B.	STATE.....	6-8
1.	Public Construction Contracts: Special Labor Conditions.....	6-8
2.	Workers' Compensation Act.....	6-8
III.	GRANTEE RESPONSIBILITIES.....	6-9
	Step 1 - Designate a Person to Monitor Prevailing Wage Compliance (Compliance with federal Davis-Bacon wage provisions)	6-9
	Step 2 - Include Labor Standards Provisions in Bid Documents.....	6-9
	Step 3 - Request the Wage Rate Determination.....	6-10
	Zone Hourly Rate Pay.....	6-11
	Overtime Pay.....	6-12
	Unclassified Workers.....	6-13
	Step 4 - Re-verify the Wage Rate in the Solicitation for Bids.....	6-13
	Step 5 - Verify Bidder Eligibility.....	6-14
	Step 6 - Inform Contractor of Federal Requirements By Conducting a Pre-construction Conference.....	6-15
	Step 7 - Monitor Contractor Performance.....	6-17
	Use of Volunteers.....	6-18
	Step 8 - Investigate Labor Standards Violations.....	6-19
	Step 9 - Maintain Labor Standards Files.....	6-19
	EXHIBITS.....	6-20

CHAPTER 7 -- ACQUISITION AND RELOCATION

I.	OVERVIEW.....	7-2
II.	APPLICABLE REQUIREMENTS.....	7-2
A.	FEDERAL.....	7-2
	Title IV of the Surface Transportation and Uniform Relocation Assistance Act of 1987...7-2	
	Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970.....7-2	
	Title VI of the Civil Rights Act of 1964.....	7-3
B.	STATE.....	7-3
	Relocation Assistance/Fair Treatment of Condemnees, Title 70, Chapter 31, Montana Code Annotated (MCA)	7-3
III.	GRANTEE RESPONSIBILITIES.....	7-3
A.	VOLUNTARY ACQUISITIONS.....	7-4
B.	NON-VOLUNTARY ACQUISITIONS.....	7-5
1.	Obtain a Copy of HUD Handbook 1378.....	7-5
2.	Send Preliminary Acquisition Notice.....	7-5
3.	Have Property Appraised to Determine Fair Market Value.....	7-6
4.	Have Appraisal Reviewed.....	7-7
5.	Determine Just Compensation for the Property.....	7-7
6.	Make a Written Offer to the Owner.....	7-7
7.	Review Any Additional Materials Related to Determination of the Purchase Price....7-7	
8.	Administrative Settlement.....	7-7
9.	Make Payment or Make a Final Offer Before Initiating Condemnation Procedures...7-7	
C.	FINAL OFFER BEFORE INITIATING CONDEMNATION PROCEDURES - ADMINISTRATIVE SETTLEMENT.....	7-8

D. CONDEMNATION PROCEEDINGS.....	7-8
E. OTHER ACQUISITION CONSIDERATIONS.....	7-9
1. Donations.....	7-9
2. Decision Not To Acquire.....	7-9
3. Uneconomic Remnant.....	7-9
4. Tenant-Owned Improvements.....	7-9
5. Owner Retention of Improvements.....	7-9
6. Rental Payments.....	7-9
IV. RECORDKEEPING REQUIREMENTS.....	7-9
V. RELOCATION.....	7-10
EXHIBITS.....	7-12

CHAPTER 8 -- ECONOMIC DEVELOPMENT PROJECTS -- is available from the CDBG Economic Development Program of the MDOC Business Resources Division:

<http://businessresources.mt.gov/CDBG/default.mcpv>

CHAPTER 9 -- CONSTRUCTION MANAGEMENT: PUBLIC FACILITIES AND NEW HOUSING

I. OVERVIEW.....	9-2
II. REQUIREMENTS: SELECTING/AWARDING CONSTRUCTION CONTRACTS.....	9-3
A. FEDERAL (HUD Administrative Requirements)	9-4
1. Bonding and Insurance.....	9-4
2. Procurement Standards.....	9-4
B. STATE.....	9-5
1. Bid Security.....	9-5
2. Contractor Licensing Fee (1% Tax on Gross Contractor Receipts)	9-5
3. Municipal Contracts and Franchises.....	9-5
4. County Contracts.....	9-6
5. Performance, Labor and Material Bonds.....	9-6
6. Construction Contractor Registration is Required for All Bidders.....	9-6
Montana Contractor Preference-- not applicable to CDBG Construction.....	9-8
Grants for Projects Within Indian Reservations.....	9-8
III. RESPONSIBILITIES OF CDBG GRANT RECIPIENTS.....	9-9
STEP 1 - SELECT ENGINEERING &/OR ARCHITECTURAL SERVICES.....	9-10
STEP 2 - PREPARE A BID PACKAGE.....	9-10
STEP 3 - OBTAIN BID DOCUMENT REVIEW AND APPROVAL.....	9-13
STEP 4 - ADVERTISE A BID SOLICITATION.....	9-13
STEP 5 - LOG EACH BID RECEIVED.....	9-16
STEP 6 - CONDUCT THE BID OPENING.....	9-16
STEP 7 - REVIEW THE LOW BID.....	9-18
STEP 8 - OBTAIN DEBARMENT REVIEW OF THE LOW BIDDER.....	9-18
STEP 9 - AWARD THE CONTRACT.....	9-19
STEP 10 - HOLD A PRE-CONSTRUCTION CONFERENCE.....	9-20
STEP 11 - ISSUE NOTICE TO PROCEED.....	9-20
STEP 12 - MONITOR CONTRACTOR(S) ACTIVITIES.....	9-21
Monitoring of the Contractor(s) by the Grant Recipient.....	9-21
Contractor Retainage in the CDBG Program.....	9-22
STEP 13 - CONDUCT FINAL INSPECTION.....	9-23
STEP 14 - MAINTAIN RECORDS.....	9-24
IV. SPECIAL CONCERNS/REQUIREMENTS FOR PUBLIC FACILITIES PROJECTS.....	9-25
1. Water, Sewer, or Solid Waste Districts.....	9-25
2. Non-Profit Organizations or For-Profit Organizations as Subgrantees.....	9-26
3. Paying System Assessments or Hook-up Costs for LMI Rental Families.....	9-26

4. Construction of (or Modification to) Structures.....	9-27
5. Other Special Conditions and Circumstances.....	9-28
EXHIBITS.....	9-30

CHAPTER 10 -- HOUSING & COMMUNITY REVITALIZATION

A. Project Start-Up.....	10-2
B. Environmental Review.....	10-3
C. Procurement Standards.....	10-3
D. Financial Management.....	10-3
E. Civil Rights.....	10-3
F. Labor Standards	10-3
G. Acquisition & Relocation.....	10-4
H. Economic Development.....	10-6
I. Construction Management	10-6
J. Housing.....	10-6
K. Involving the Public.....	10-9
L. Project Monitoring.....	10-9
M. Project Closeout.....	10-9
N. Project Audits.....	10-9
EXHIBITS.....	10-9

CHAPTER 11 – INVOLVING THE PUBLIC

I. OVERVIEW.....	11-2
II. APPLICABLE REQUIREMENTS.....	11-2
III. GRANTEE RESPONSIBILITIES.....	11-3
A. KEEPING THE PUBLIC INFORMED.....	11-3
B. WORKING WITH THE MEDIA.....	11-4
C. PRESS RELEASES.....	11-5
D. PROJECT SIGNS.....	11-6
E. SPECIAL EVENTS.....	11-7
F. OTHER PUBLIC INFORMATION TOOLS.....	11-8
G. DEALING WITH COMPLAINTS.....	11-8
EXHIBITS.....	11-10

CHAPTER 12 -- PROJECT MONITORING

I. OVERVIEW.....	12-2
II. PURPOSE OF PROJECT MONITORING.....	12-2
III. MONITORING PROCEDURES.....	12-3
IV. ON-SITE PROJECT MONITORING.....	12-4
V. MONITORING COMMENTS -- MONITORING LETTER / REPORT.....	12-5
EXHIBITS.....	12-6

CHAPTER 13 -- PROJECT CLOSEOUT

I. OVERVIEW.....	13-2
II. GRANTEE PROJECT CLOSEOUT RESPONSIBILITIES.....	13-2
1. PREPARE A PROJECT COMPLETION REPORT.....	13-2
2. DETERMINE FINAL AUDIT REQUIREMENTS.....	13-3
3. COMPLETE CLOSEOUT FORMS AND CERTIFICATIONS.....	13-3
A. Procedure if Organization-Wide Audits Are Required.....	13-3

B. Procedure if Separate Project Audits Are Required.....	13-4
C. Program Income.....	13-5
D. Closeout Exhibits.....	13-6
EXHIBITS.....	13-7

CHAPTER 14 -- PROJECT AUDITS

I. OVERVIEW.....	14-2
II. APPLICABLE STATE AND FEDERAL LAWS.....	14-2
A. STATE.....	14-2
B. FEDERAL.....	14-2
III. AUDIT REQUIREMENTS.....	14-3
A. STATE AUDIT REQUIREMENTS.....	14-3
1. AUDIT REQUIREMENTS IN MONTANA LAW, SECT. 2-7-503(3)	14-3
2. THE PURPOSE OF THE MONTANA SINGLE AUDIT ACT.....	14-4
3. AUDIT AND AUDIT REPORT STANDARDS.....	14-4
B. FEDERAL AUDIT REQUIREMENTS.....	14-4
GENERAL SCOPE OF AN OMB CIRCULAR A-133 AUDIT.....	14-5
C. SELECTION OF INDEPENDENT AUDITORS.....	14-7
1. ROSTER OF INDEPENDENT AUDITORS.....	14-7
2. CRITERIA FOR THE SELECTION OF THE INDEPENDENT AUDITOR.....	14-9
3. USE OF SMALL AND MINORITY AUDIT FIRMS.....	14-10
D. AUDIT CONTRACTS.....	14-10
E. AUDIT COSTS.....	14-11
IV. AUDIT TRACKING.....	14-11
V. SCOPE OF REQUIRED AUDITS.....	14-11
VI. FILING OF AUDIT REPORTS.....	14-12
VII. ILLEGAL ACTS OR IRREGULARITIES.....	14-12
VIII. RESOLUTION OF AUDIT FINDINGS.....	14-12
X. AUDIT WORKPAPERS AND REPORTS.....	14-13
EXHIBITS.....	14-14

CHAPTER 15 -- NEIGHBORHOOD STABILIZATION PROGRAM

OVERVIEW.....	15-2
A. Chapter 1 Project Start-Up.....	15-3
B. Chapter 2 Environmental Review.....	15-4
C. Chapter 3 Procurement Standards.....	15-4
D. Chapter 4 Financial Management.....	15-4
E. Chapter 5 Civil Rights.....	15-5
F. Chapter 6 Labor Standards.....	15-6
G. Chapter 7 Acquisition & Relocation.....	15-6
H. Chapter 8 Economic Development.....	15-9
I. Chapter 9 Construction Management.....	15-9
J. Chapter 10 Housing.....	15-9
K. Chapter 11 Involving the Public.....	15-13
L. Chapter 12 Project Monitoring.....	15-13
M. Chapter 13 Project Closeout.....	15-13
N. Chapter 14 Project Audits.....	15-13
EXHIBITS.....	15-14