
EXHIBIT 7-J 
ACQUISITION PROCESS UNDER THE URA* 

 
 1.  PLAN PROJECT 
 
 ESTIMATE COSTS 

AND STAFFING 
NEEDS 

 HOLD PUBLIC 
HEARING 

 DECIDE ON PLAN 
OF ACTION 

2.  PROJECT APPROVED 
 
 ESTABLISH 

ORGANIZATION AND 
TRAIN STAFF 

 ESTABLISH 
MANAGEMENT CONTROL 
SYSTEM AND 
PROCEDURES FOR 
COORDINATING 
ACQUISITION AND 
RELOCATION 

 ESTABLISH RECORD 
KEEPING PROCEDURES 
(PARA. 6-3) 

3.  INFORM OWNER 
 
 INDICATE 

INTEREST IN 
ACQUIRING 
PROPERTY 

 INDICATE BASIC 
PROTECTIONS 
UNDER LAW AND 
GENERAL 
ACQUISITION 
PROCEDURES 
(PARA. 5-2b) 

4.  BASIC PREPARATION 
 
OBTAIN PRELIMINARY 
TITLE EVIDENCE 
OBTAIN BOUNDARY 
SURVEY AND LEGAL 
DESCRIPTION 
OBTAIN APPRAISAL(S).  
INCLUDE PROPERTY 
ANALYSIS, IF 
APPROPRIATE. (OWNER 
INVITED TO ACCOMPANY 
APPRAISER).  (PARA. 5-
2Cc AND 5-3). 

5.  DETERMINE 
PURCHASE OFFER 
 
 REVIEWER EXAMINES 

APPRAISAL(S), SEEKS 
NECESSARY 
CORRECTIONS AND 
PREPARES 
STATEMENT 
EXPLAINING BASIS 
FOR ACTION.  (PARA. 5-
4) 

 ESTABLISH JUST 
COMPENSATION.  
(PARA. 5-2d) 

6.  WORK WITH OWNER 
 
 PROVIDE WRITTEN 

PURCHASE OFFER 
OF JUST 
COMPENSATION TO 
OWNER.  (PARA. 5-
2d) 

 PROVIDE SUMMARY 
STATEMENT OF 
BASIS FOR OFFER.  
(PARA. 5-2e) 

 EXPLAIN 
ACQUISITION 
PROCEDURES. 
(PARA. 5-2f) 

 NEGOTIATE PRICE 
AND OTHER TERMS 
AND CONDITIONS OF 
SALE.  (PARA. 5-2f) 

7A.  CONCLUDE 
SUCCESSFUL 
NEGOTIATIONS 
 
 ENSURE 

PURCHASE 
AGREEMENT 
FULLY DETAILS 
TERMS AND 
CONDITIONS 

7B.  CONCLUDE 
UNSUCCESSFUL 
NEGOTIATIONS 
 SEND FINAL 

WRITTEN OFFER 
 CONDEMNATION 

SUIT FILED; 
ESTIMATE OF 
JUST 
COMPENSATION 
DEPOSITED IN 
COURT. (PARA. 
5-2j) 

8A.  COMPLETE SETTLEMENT 
 
 ENSURE OWNER 

EXECUTES DEED 
 PAY NET AMOUNT AND 

OBTAIN OWNER RECEIPT. 
(PARA. 5-2) 

 COMPLETE 
SETTLEMENT COST 
STATEMENT DETAILING 
PAYMENT OF 
PURCHASE PRICE AND 
INCIDENTAL 

   

 RECORD DEED. 

 

8B.  COMPLETE CONDEMNATION 
 
 COURT TRIAL AND 

AWARD 
 RECORD COURT ORDER 

 PAY DEFICIENCY 
JUDGMENT, IF ANY, 
AND INCIDENTAL 
COSTS. (PARA. 5-6) 

 

 

9.  FOLLOW UP 
 
 EXECUTE LEASE 

COVERING PERIOD 
UNTIL RELOCATION IS 
COMPLETED. (PARA 5-
2m) 

 OBTAIN FINAL TITLE 
EVIDENCE (E.G., TITLE 
INSURANCE). 

 MAINTAIN RECORDS 
TO DEMONSTRATE 
COMPLIANCE WITH 
LAW AND 
REGULATIONS. (PARA. 
6-3) 

 EVALUATE PROGRAM, 
IMPROVE 
PROCEDURES FOR 
FUTURE. 

* UNIFORM RELOCATION ACT RULES EFFECTIVE 
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